5G P2B module			
Sr No	Activity	Owner	Start Date
1	P2B Task Details	Pooja Das	
1.1	Task Details Main Page Landing, Implemer	Pooja Das	15-Dec
1.2	Task Details Assignment Page (Assignmen	Pooja Das	18-Dec
1.3	Task Details Assign and Auto assign	Pooja Das	23-Dec
1.4	Task Details Reject	Pooja Das	25-Dec
1.5	Task Details Exceptional Task	Pooja Das	29-Dec
1.6	Task Details SLA Braech Task	Pooja Das	4-Jan
2	Site Database	Pooja Das	
2.1	Site Database landing page with search im	Pooja Das	5-Jan
2.2	SAP Id details - Site Status	Pooja Das	7-Jan
2.3	Sap Id details - Photos	Pooja Das	8-Jan
2.4	Sap Id Details - Documents and Digital Fo	Pooja Das	12-Jan
2.4.1	Sap Id Details - Form Design and Impl	Pooja Das	14-Jan
3	Administration	Pooja Das	
3.1	Silte Sla configuration Landing Page and Re	Pooja Das	18-Jan
3.1	Silte Sla configuration Edit Site SLA Configu	Pooja Das	19-Jan
3.1.2	Silte Sla configuration Create SLA Configur	Pooja Das	21-Jan
3.1.3	Config Template & Reason Template	Pooja Das	25-Jan
3.1.4	Reason Template	Pooja Das	27-Jan
3.1.5	Status Template- Create, Edit and Delete	Pooja Das	28-Jan
4	P2B Mailers	Pooja Das	
4.1	Mailer designing forTask SLA Voilation, Tas	Pooja Das	2-Feb
5	Spider View P2B (TBD mockup pending)	Pooja Das	TBD
5.1	Spider View Integration with P2B Tab addi	Pooja Das	TBD
5.2	Spider View Integration Implementation	Pooja Das	TBD

day	%
3	100%
3	100%
2	50%
1	
1	100%
1	100%
2	
1	
2	
2	
2	
1	
2	
2	
1	
1	
2	
2	
	3 3 2 1 1 1 2 2 2 2 2 2 1 2 2 1 2